

Sprint 1 Retrospective




What pushed us forward?

- Clear and well-defined sprint goal that aligned all team members toward a shared objective.
- Strong collaboration and communication within the team, allowing quick issue resolution and smooth integration between frontend and backend.
- Early integration testing after each feature completion prevented major technical blockers.
- Effective workload management—51 out of 62 planned hours completed with an 11-hour buffer for review and testing.
- Positive stakeholder engagement during demonstrations encouraged the team and validated the sprint direction.

Did we reach our sprint goal?

✓ Yes, the sprint goal was successfully achieved. All planned core functionalities — user registration, login, password recovery, job seeker profile creation, job search, and job posting — were implemented, tested, and demonstrated. Each feature met its acceptance criteria and passed stakeholder review. Minor UI issues were identified for refinement in the next sprint.



- UI inconsistencies took additional effort to review and adjust.
- New feature requests arrived late in the sprint, limiting time for immediate implementation.
- Lack of automation testing slowed the validation process and increased manual QA workload.
- Need for more standardized design components to maintain consistency across pages.

- Minor UI alignment inconsistencies across some forms and pages, requiring additional design reviews.
- Small delays during frontend–backend integration, although resolved early through teamwork.
- Stakeholder requests for new features (“Save Job” and analytics dashboard) introduced unexpected backlog changes.
- Limited automation testing; QA was mainly manual during this sprint.



What held us back?

What obstacles or risks did we face?



Date:

Sprint 2 Retrospective

Meeting facilitator:

Loved

What did you love?

- Successful Completion of Ambitious Sprint
- Effective Sprint Planning with New Stories
- UI Consistency Improvements
- Strong Cross-Team Collaboration
- Successful SMS Integration

Learned

What did you learn?

- SMS API Integration
- Email Notification Services
- Real-Time System Architecture
- Data Visualization Libraries
- File Upload Security
- Database Optimization
- Component-Based Architecture

Lacked

What did the team lack?

- Automated Testing Coverage
- SMS Service Documentation
- Email Testing Environment
- Performance Testing Tools
- Mobile Testing Devices
- Design System Documentation
- Code Review Time

Longed for

What did the team long for?

- Continuous Integration/Deployment (CI/CD)
- Dedicated QA Resource
- Better Development Environment
- Notification Testing Platform
- Design Collaboration Tools
- More Frequent Stakeholder Touchpoints
- Knowledge Sharing Sessions